
 
 

Highway 24 Rehabilitation Project 
 

         
 
 
 
        Eastbound Construction  

Week Scheduled 
Work Time 

Work Description Complete 
(Y/N) 

June 25 – July 1 9 pm – 7 am Remove and replace yellow stripe Y 
July 2 – July 8 9 pm – 7 am Remove edge drain. Y 
July 9 – July 15  -  
July 16 – July 22 9 pm – 7 am Remove edge drain Y 
July 23 – July 29  -  
July 30 – Aug 5  -  
Aug 6 – Aug 12 9 pm – 7 am Saw cut and replace slabs   Y 
Aug 13 – Aug 19 9 pm – 7 am Saw cut and replace slabs   Y 
Aug 20 – Aug 26 9 pm – 7 am Replace slabs / seal cracks / crack concrete   Y / Y / Y 
Aug 27 – Sept 2 9 pm – 7 am Replace slabs/seal cracks/crack concrete/ 

pave  
Y/Y/Y/N 

Sept 3 – Sept 9 9 pm – 7 am Replace slabs / paving  Y / N 
Sept 10 – Sept 16 9 pm – 7 am Replace slabs / paving  Y / N 
Sept 17 – Sept 23 9 pm – 7 am Paving  N 
Sept 24 – Sept 30 9 pm – 7 am Paving  N 
Oct 1 – Oct 7 9 pm – 7 am Paving  N 
Oct 8 – Oct 14 9 pm – 7 am Paving / conform grinding N / N 
Oct 15 – Oct 21* 9 pm – 7 am Paving/conform grinding/install loop 

detectors 
N / N / N 

Oct 22 – Oct 28* 8 pm – 7 am Paving/conform grinding/install loop 
detectors 

N / N / N 

Oct 29 – Nov 4* 8 pm – 7 am Install loop detectors N 
Nov 5 – Nov 11* 9 pm – 7 am Install loop detectors / install lane markers N / Y 



Nov 12 – Nov 18* 9 pm – 7 am Install loop detectors N 
Nov 19 – Nov 25* 9 pm – 7 am Install loop detectors / electrical & irrigation N / N 
Winter*  Drainage / irrigation / electrical / striping  
    

 
 
 
 
 
      Westbound Construction 

Week Scheduled 
Work Time 

Work Description Complete 
(Y/N) 

June 25 – July 1 9 pm – 5 am Remove and replace yellow stripe.  Remove 
edge drain. 

Y 

July 2 – July 8 9 pm – 5 am Remove edge drain. Y 
July 9 – July 15  -  
July 16 – July 22 9 pm – 5 am Remove edge drain Y 
July 23 – July 29  -  
July 30 – Aug 5  -  
Aug 6 – Aug 12 9 pm – 5 am Saw cut and replace slabs   Y 
Aug 13 – Aug 19 9 pm – 5 am Saw cut and replace slabs   Y 
Aug 20 – Aug 26 9 pm – 5 am Replace slabs / seal cracks / crack concrete   Y / Y / Y 
Aug 27 – Sept 2 9 pm – 5 am Replace slabs/seal cracks/crack concrete/ 

pave  
Y/Y/Y/N 

Sept 3 – Sept 9 9 pm – 5 am Replace slabs / crack concrete  Y / Y 
Sept 10 – Sept 16 9 pm – 5 am Paving  N 
Sept 17 – Sept 23 9 pm – 5 am Paving  N 
Sept 24 – Sept 30 9 pm – 5 am Paving  N 
Oct 1 – Oct 7 9 pm – 5 am Paving  N 
Oct 8 – Oct 14 9 pm – 5 am Paving / conform grinding N / N 
Oct 15 – Oct 21* 9 pm – 5 am Paving/conform grinding/install loop 

detectors 
N / N / N 

Oct 22 – Oct 28* 8 pm – 5 am Paving/conform grinding/install loop 
detectors 

N / N / N 

Oct 29 – Nov 4* 6 pm – 5 am Paving/conform grinding/install loop 
detectors 

N / N / N 

Nov 5 – Nov 11* 9 pm – 5 am Install loop detectors / install lane markers N / Y 
Nov 12 – Nov 18* 9 pm – 5 am Install loop detectors N 
Nov 19 – Nov 25* 9 pm – 5 am Install loop detectors / electrical & irrigation N / N 
Winter*  Drainage / irrigation / electrical / striping  
    

 
 * Weather dependent 


